ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG Yes MC2a No
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL Yes MC2a No
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM Yes MC2a No
25 | 243 Start Prod at Stage 2: Production-level test GG JS Yes MC2a No
26 | E 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG Yes MC2a Yes
27 W& 25 Error Recovery in Phased Processing GG Yes MC2js No
28 | 25.1 Error Recovery: SamGrid development/integration GG PM Yes MC2js No
29 |7 25.2 Error Recovery: Production-level test GG JS Yes MC2js No
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG Yes MC2js No
16 2.3 Ability to store output at any stage on demand GG Yes MC1 No
17 | 231 Store output from any stage: SamGrid development/integration GG PM Yes MC1 No
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ Yes MC1 No
20 2.3.4 Store output from any stage: Production-level test GG JS Yes MC1 No
21 2.35 MILE 22: Store output from any stage of processing GG Yes MC1l Yes
31 2.6 DOrepro tools adapted to use Sam v7 request system GG Yes Prd7 No
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW Yes  Prd7 No
33 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW Yes  Prd7 No
35 |WE 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG Yes  Prd7 No
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS Yes  Prd7 No
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW Yes  Prd7 No
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL Yes  Prd7 No
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS Yes  Prd7 No
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG Yes Prd7 Yes
46 2.8 Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 No
47 | 28.1 Survey current understanding of testing procedures GG RDK Yes MC3 No
48 | 2.8.2 DOGPCI FNAL testing meeting GG Yes MC3 No
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG Yes MC3 No
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL Yes MC3 No
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 Yes MC3 No
52 2.8.6 DOrunjob sets up its own environment GG PL Yes MC3 No
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No
54 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG Yes MC3 Yes
41 2.7 Resolve how to add production paths in future GG Yes MC4 No
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
43 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB Yes MC4 No
45 2.7.4 MILE 20: How to add production paths in future - resolved GG Yes MC4 Yes
66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG Yes No
63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG Yes MC2b No
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG Yes MC2a No
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ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM Yes MC2a No
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS Yes MC2a No
58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG Yes MC2a No
76 | 3.1.2 Forwarding Node Installation Doc AL Yes Prd10 Yes
77 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz Yes Prd10 No
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS Yes Prd10 No
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS Yes Prd10  No
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS Yes Prd10 No
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL Yes Prd10 No
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz Yes Prdl10 No
83 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL Yes Prd10 No
371 5.2 Minimal Resource Brokering GG Yes Prd9 No
372 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
399 | & 7.6.2 Stand-alone production of reco-cert output on SamGrid Yes Prd8 No
400 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK Yes Prd8 No
398 7.6.1 EVAL: Merging of reco-cert files Yes  Prd4 No
406 7.12 Produce evaluation of remaining DO SamGrid Requests RDK RDK Yes No
389 7.1.1 EVAL: Ability to merge more than 1 stream from Reco Yes  Prd5 No
391 7.21 EVAL: Ability to run TrigSim in MC Production Yes MC5 No
393 731 EVAL: Skimming in Production Yes Prdl No
394 7.4 EVAL: Fixing Yes Prdll No
396 7.5.1 EVAL: Run raw2sim on minbias files Yes  Prd3 No
402 7.7.1 EVAL: CAF Trees from Production Yes  Prd2 No
404 7.9 EVAL: AADST Yes  Prd6 No
405 | 7.10 EVAL: Grid Analysis Yes Prd12 No
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Duration Start Finish [ July 2007 August 2007 | Septe
23 [ 26 29| 2 [ 5[ 8 11141720 [23[26[29| 1 [ 4 | 7 [10[213[16[19 [22[25][28]/31]3
30 days Mon 7/2/07 Mon 8/13/07 §
0 days Mon 7/2/07 Mon 7/2/07 7/2% Q—LNPU%S&&Hirod at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integrati
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
0days  Mon 8/13/07 Mon 8/13/07 MILE 2: Start (MC) Production at Stage 2 -
35 days Mon 7/2/07 Mon 8/20/07
1 day Mon 7/2/07 Mon 7/2/07 PM 7 —ExerRecoverySamGrid-develepmentintegration
5 days Tue 8/14/07 Mon 8/20/07 3 Error Recovery: Production-|
0days  Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in
132 days Mon 7/9/07 Thu 1/17/08
1 day Mon 7/9/07 Mon 7/9/07
2 days Tue 1/8/08 Wed 1/9/08
3days  Thu 1/10/08 Mon 1/14/08
3days  Tue 1/15/08 Thu 1/17/08
0 days Thu 1/17/08 Thu 1/17/08
100 days  Mon 7/30/07 Wed 12/19/07
40 days  Mon 7/30/07 Fri 9/21/07
32days  Mon 9/24/07 Tue 11/6/07
4days  Fri 10/12/07 Wed 10/17/07
8 days Mon 11/26/07 Wed 12/5/07
8days  Thu 12/6/07 Mon 12/17/07
8days  Thu 12/6/07 Mon 12/17/07
8days  Thu 12/6/07 Mon 12/17/07
2days Tue 12/18/07 Wed 12/19/07
0 days Wed 12/19/07 Wed 12/19/07
54 days Wed 9/12/07 Wed 11/28/07
6 days Wed 9/12/07 Wed 9/19/07
lday  Thu 9/20/07 Thu 9/20/07
12 days  Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
4days  Tue 11/6/07 Fri 11/9/07
7 days Mon 11/12/07 Tue 11/20/07
6 days Wed 11/21/07 Wed 11/28/07
0days Wed 11/28/07 Wed 11/28/07
14 days Thu 12/20/07 Mon 1/14/08
4 days Thu 12/20/07 Thu 12/27/07
5days  Fri 12/28/07 Mon 1/7/08
5 days Tue 1/8/08 Mon 1/14/08
Odays Mon 1/14/08 Mon 1/14/08
15 days Mon 1/7/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
11days  Tue 1/15/08 Wed 1/30/08
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Duration Start Finish [ July 2007 August 2007 | Septe
23 [ 26 29| 2 [ 5[ 8 11141720 [23[26[29| 1 [ 4 | 7 [10[213[16[19 [22[25][28]/31]3
8days  Tue 1/15/08 Fri 1/25/08 :
3days  Mon 1/28/08 Wed 1/30/08
Odays Wed 1/30/08 Wed 1/30/08
0 days Mon 7/2/07 Mon 7/2/07 7/23 Q—LNPU%FW(—:I—N@GI@-I-H&(&I@OC: Recent Draft
25days  Mon 7/16/07 Fri 8/17/07 SS ﬁ—ﬂ@ Node Install Doc: Hardware pr
5days  Mon 8/20/07 Fri 8/24/07 SS G Fwd-Node-nstall-Dog|
5days Wed 9/26/07 Tue 10/2/07
lday Wed 10/3/07 Wed 10/3/07
2days  Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
10days Tue 11/13/07 Wed 11/28/07
10 days Tue 11/13/07 Wed 11/28/07
9days Tue 10/23/07 Fri 11/2/07
9days Tue 10/23/07 Fri 11/2/07
Odays Mon 1/28/08 Mon 1/28/08
46 days Thu 11/15/07 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
Odays Mon 1/28/08 Mon 1/28/08
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tember 2007 | October 2007 | November 2007 | December 2007
316 [ 9121518 212427303 [6 [ 9 [12[15]18[21 24273025 [8[11]14[17]2[23[26[29] 2|5 ]38 |

gration
test
e 2 - Working

ion-level test
ery in Phased Processing

ation—First 50%-implementation
DOrenro-taols

ow—— DOreprotools :
RDK,GG DOrepro tools adaptation: Request impact on SamGri:ij and/or DOrunjob

RDK Survey current understanding of testing procedures
mng meeting
GG Testing responsibilities, procedures proposal
%ponem and Inteigration testing

Iuafie how DOrunjob should set up WN environment

AB2 P
DOrunjob sets up its own environment

PL
Evaluate and sign-off on
11/28 ¢ MILE 18: Support testi

'DEV,PL,DW,JS
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tember 2007 | October 2007 | November 2007

| December 2007

—

re prep attempt

-I—Dee:—Feed—bae-kﬁ

Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL @-Fwd Node Install Doc: Approve
Dz Fwd Node Install Doc: Integrate into SamGrid Installation Manual

10/?0 milestone: Fwd Node Install Doc: Completed

—

316 ]9 l12[15[18 212427303 [6 [9 [12]15]18[21[24[27 30| 2 |5 [ 8 [11[14[17 20 [23[26[29] 2[5 |38 |

GG _ Evéluate request, deter

RDK @SSy Develop WBS forimE)

lementing S/A Recocert on SamGrid
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March 2008

January 2008

| February 2008

1|4 |7

[ 10 [ 13 | 16 |

1 |4 71013161922 [25[28[31]3 |6 | 9 [12[15/[18[21]24]27

11 | 14 [ 17 [ 20 [ 23 | 26 | 29

tools adaptation: Fix python interface to SAM request sys
DOrepro tools adaptation: Final 10% imple
DOrepro tools adaptation: Use generic runj
DOrepro tools adaptation: Adjust DOrunjob
JS @3- DOrepro tools adaptatidn: Production-|
12/19 ¢~ MILE 14: DOrepro-tooIS uses Sam v7

on test facilities and|procedures
ting v7/dOrunjob/SamGrid functionality

tem

mentation
ob interface
to use reque
evel test
request sys

tput from any stage: Describe suitéble test of feature

Store output from any stage: Create/submit requests to test feature
(- Store output from any stagé: Production-level test

1/17 ¢ MILE 22: Store output from any stage of processing

5 in Samgrid for data processing Apjp
bst system 3

em

—
eneralization of Job

PM=f

PM

ASB

1/14

ing to I/O Characteristics

Resolve how to add production paths in future: Document

Resolve how to add production paths in future: DO Approval

MILE 20: How to add production‘ paths in future - resolved
rite evaluation of extensions to development

GG

1/28 taft Prod via SAM Definition from Stage 3+ of Prod
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January 2008 [ February 2008 March 2008

11 (1417 ] 202326 |29 | 1 | 4 | 7 J10[13 16192225 [28 31| 3 | 6 [ 9 121518212427 1] 4] 7 [10]13]16]
PM & —— } Qfirt Prod at Stage 2: SamGrid notification=all bug fix

:ftart Prod at Stage 2: Production-level re-test
1/30 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

rmine best course of action

VAL: Merging of reco-cert files

VAL: Ability to merge more than 1 stream from Reco
VAL: Ability to run TrigSim in MC Production

VAL: Skimming in Production

VAL: Fixing

VAL: Run raw2sim on minbias files

VAL: CAF Trees from Production

VAL: AADST

VAL: Grid Analysis
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